ASX
Technology Upgrade Releases

January 2026 Update

ASX Trading Services

Release Type Name Description Customer Technical Go- Business Go-

Impact (Y/N) Live Live

ASX Trade

Q4 2025 — Q4 2026 Release

Mandatory ASX Net Trading ASX engineers to upgrade and Y Individual Individual
WAN Upgrade replace customer premise customer customer

equipment that support ASX site access  site access
Trade and ASX 24 access. Q4 2025 to Q4 2025

Q4 2026 to Q4 2026

Q1 2026 Release

Enhancement ~ ASX Trade - Service Service Release 15 (SR15) Y Q2 2026* Q2 2026*
Release 15 Release delivering new non-mandatory
2 FIX Order Entry protocol and

Market Data Feed.

ASX 24

Q2 2026 Release

Mandatory ASX TradeAccept-  The new TradeAccept platform  y Q2 2026* Q2 2026*
Replacement including the trading participants
portal and API is scheduled for
production implementation.

*Note: Indicative date only. An update will be provided in a future reporting period.

Clearing and Settlement Services

Release Type Name Description Customer Technical Go- Business Go-

Impact (Y/N) Live Live

Clearing

Q1 2026 Release

Enhancement Clearing Risk Implement Credit Stress .Testing % 15 November 28 February 2026
Platform (CRP) - (CST) for OTC products in the 2025
Service CRP end of day.

Enhancement  OTC Calypso Intra-day variation margin. TBC TBC

Q2 2026 Release
Enhancement OTC Calypso Calypso maintenance release. Q2 2026* Q2 2026*

Austraclear

Q3 2026 Release

Enhancement  Austraclear - Service Service Release 21 Y 18 July 2026 20 July 2026
Release 21
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2026.



ASX

CHESS

Q2 2026 Release

Mandatory CHESS Project CHESS Release 1 willreplace Y Targeted 18  Targeted 20 April
Release 1 (Clearing) the clearing component of April 2026 2026
CHESS and introduce FIX
messaging for trade registration
and pricing across all Approved
Market Operators (AMOs) while
providing backwards
compatibility for clearing
participants.

For further information, please
refer to the following project
documentation.

*Note: Indicative date only. An update will be provided in a future reporting period.
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https://www.asx.com.au/markets/clearing-and-settlement-services/chess-project/industry-test-environment
https://www.asx.com.au/markets/clearing-and-settlement-services/chess-project/industry-test-environment

ASX

Releases completed since end October 2025

Release Type Description Business Go-Live
Clearing

Enhancement OTC Calypso TriOptima multi-lateral compression cycle. 24 November 2025
Mandatory Member Clearing The latest version of MCM 1.5.0 is available for 30 November 2025

Module (MCM) 1.5.0 participants to verify and upgrade. This version includes
a number of security fixes and enhancements requested

by participants.

For more information, please refer to MCM 1.5.0 - now

available to deploy into production environment and

MCM 1.5.0 - announcement of mandatory upgrade
requirement for CP’s

Upgrade

Austraclear

Enhancement Austraclear - Service MT 564 bond factor enhancement, Loan participation 24 November 2025
Release 20 notes. ISO 2025 version updates. Annual Swift upgrade.

ASX Mandatory Release Periods

ASX mandatory releases require all users and vendors to amend their applications that directly connect to the relevant ASX
service. ASX may require accreditation of each application either in entirety or to capture the scope of the mandatory change.

ASX generally plans to implement no more than two Mandatory Releases [per service] per calendar year. These releases will
typically be around 6 months apart and may be scheduled to coincide with regulatory changes mandated by ASIC. ASX may also
need to schedule a Mandatory Release in the case of a critical production fault.

ASX may also implement one or more Enhancement Releases during the year. An Enhancement Release will not be scheduled
within four weeks of a Mandatory Release.

Release Terminology

Enhancement Release — Enhancement releases are incremental updates without the need for users to upgrade all applications
at the same time. This release is voluntary and enables users to prioritise business objectives and allocate resources as required.

Mandatory Release — Mandatory releases are required to be implemented by all users and vendors to upgrade all applications.
A mandatory release may comprise any change, including improvements and corrections to the messaging structure, logic (API in
some instances) or content associated with the relevant system.

Informational — This is not a release, but more of an item to be noted. This functionality may potentially have an impact as it is a
change to existing business processes.

Technical Go-Live — Technical Go-Live is the date the release is installed into production. Functionality may be disabled until
Business Go-Live.

Business Go-Live — Business Go-Live is the date when the functionality is enabled in production.

Associated Releases

ASX has an ongoing commitment to conduct disaster recovery testing across all ASX platforms. Refer to the
on asx.com.au.

Communication

Detailed documentation on the scope, technical specifications and projected timeframes for individual Mandatory and
Enhancement releases will be provided by ASX no later than 90 days prior to the implementation date (unless required to do
otherwise by a regulator or regulatory obligation, or to resolve a critical production issue). ASX will confirm the Go-Live date of
each release by ASX Notice, generally at least two weeks prior to implementation (unless otherwise agreed with stakeholders).

The trademarks listed below are trademarks of ASX. Where a mark is indicated as registered it is registered in Australia and may
also be registered in other countries. Nothing contained in this document should be construed as being any licence or right to use
of any trademark contained within the document.

ASX®, CHESS®, Austraclear®, ASX Trade24®, LEPO®, ASX Trade® , NTP®, mFund®, ASX ReferencePoint®
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https://asxonline.com/public/notices/2025/may/0525.25.05.html
https://asxonline.com/public/notices/2025/may/0525.25.05.html
https://asxonline.com/content/asxonline/public/notices/2025/june/0676.25.06.html
https://asxonline.com/content/asxonline/public/notices/2025/june/0676.25.06.html
http://www2.asx.com.au/content/dam/asx/documents/unlinked-docs/asx-business-continuity-management-schedule.pdf
http://www2.asx.com.au/content/dam/asx/documents/unlinked-docs/asx-business-continuity-management-schedule.pdf
https://www2.asx.com.au/

